

**Chapter 1**



# Project update

**Davina Leysen & Hans Naert**

**Belnet**

Connecting communities


# Progress & planning



**Belnet**

Connecting communities

# Progress & planning



## Progress & planning

Client	Name WAN	Migration	Implementatie	Migratie
Financiën	WANFIN (Syn.)	2023	Done (10/10)	Done (10/10)
RRN	WANRRN (Syn.)	2023	Done (2/2)	Done (2/2)
WASO	WANWAS (Syn.)	2023	Done (8/8)	Done (8/8)
Economie	WANECO	2023	Done (8/8)	Done (8/8)
NIRAS	WANNIR	2023	Done (6/6)	Done (6/6)
Health	WANHEA	2024/H1	Done (14/14)	Done (14/14)
Rijksarchieven	WANARC (Part1)	2024/H1	Done (2/2)	Done (2/2)
Sociale zekerheid	WANSOC	2024/H1	Done (10/10)	Done (10/10)
Sociale zekerheid	WANSOCINT	2024/H1	Done (4/4)	Done (4/4)
FAVV	WANFAV	2024/H1	Done (28/28)	Ongoing (26/28)
Mobiliteit	WANMOB (incl. 1 Syn)	2024/H1	Done (12/12)	Ongoing (11/12)
Rijksarchieven	WANARC (Part2)	2024/H2	Ongoing (7/9)	Ongoing (6/9)
Rijksarchieven	WANARC (Part3)	2025	(0/7)	
IBZ	WANIBZ (Civ. B.)	2025	Ongoing (0/2)	
IBZ	WANIBZ (Others)	2025	(0/29)	

Client	Name WAN	Migration	Implementatie	Migratie
FEDASIL	WANFAS (2024)	2024/H2	Ongoing (27/46)	Ongoing (7/46)
FEDASIL	WANFAS (2025)	2025	(0/10)	
RRN	WANRRN	2025	(/12)	
RIZIV	WANINA	2024/H2	Ongoing (1/9)	
Justitie	WANJUS (24) Part 1	2024/H2	Ongoing (44/109)	Ongoing (0/109)
Regie der Gebouwen	WANREG	2024/H2	Ongoing (17/21)	Ongoing (5/21)
FCCU	WANFCC (Part 1)	2024/H2	Ongoing (1/6)	Ongoing (1/6)
FCCU	WANFCC (Part 2)	2025	(0/9)	
VSSE	WANVSS	2024/H2	(0/9)	
NATO	WANBPO	2025	(0/27)	
Financiën	WANFIN	2025	Ongoing (1/90)	Ongoing (1/90)
Justitie	WANJUS (25)	2025	(0/152)	
WASO	WANWAS	2026	(/17)	
DIPLOBEL	WANDIP	2028	(0/6)	
Federale Politie	WANPOL	2025	(0/100)	
Federale Politie	WANPOL	2026	(0/330)	
Federale Politie	WANPOL	2027	(0/330)	
MOD	WANMOD	TBD		

The logo for Belnet, consisting of the word "Belnet" in white, bold, sans-serif font inside a blue rounded rectangle.A tagline "Connecting communities" in a smaller, blue, sans-serif font, enclosed in a light blue rounded rectangle that overlaps the bottom-left corner of the Belnet logo.

## Thank you!

Thank you to all the customers, throughout the different stages of the WAN roll out project

ECO, Health, SOC: migrations DONE

Not always easy, a search-as-we-go for all parties involved

Thanks for doning this together, for being a team!

## Lessons learned

- Network design
  - Requirments gathering
  - Which services from current operator → we don't know the details
- IP plans
  - Necessay before CPE install can be done
  - Avoid changes → POC for different set-ups

## Lessons learned

- Site surveys & installations
  - Timeframes: people are on the road, unpredictable
  - Contact persons
  - Exchange mobile phone numbers
  - Where can technician report?
  - Approval internal permit: double check as IT dept
  - Different actors that need to come by

The logo for Belnet, consisting of the word "Belnet" in white, bold, sans-serif font inside a blue rounded rectangle.A small, light blue rounded rectangle containing the text "Connecting communities" in a dark blue, sans-serif font.

## Lessons Learned

- Temporary solutions
  - Unforeseen circumstances
  - Public permits
  - Look into different technologies – vdsl, 4G,...



**Belnet**

Connecting communities

## Lessons Learned

- Incident 08/10/2024